Monroe County Department of Transportation

Ongoing Construction Update- February 13, 2017

CHERYL DINOLFO
COUNTY EXECUTIVE

Chili

Rtoc Building Facility: Rtoc Building At 1155 Scottsville Road Not Entered to Not Various Contact:Thomas Polech ((585) 753-7747)

Entered Locations Scheduled start date: 4/1/2017
Scheduled end date: 12/31/2017

Construction work to begin in May/June 2017. Percent complete: 0%

No traffic impacts.

Gates

Coldwater Road: Over Little Black Creek Tributary Westside Driveto Culvert Cherry Culvert Contact:Karen Cox ((585) 753-7742)

Road Scheduled start date: 6/2/2017
Scheduled end date: 6/30/2017
Percent complete:

Greece

Long Pond Road: Lake Ontario State Parkway to Edgemere Drive Pavement Contact: Thomas Polech ((585) 753-7747)
Scheduled start date: 4/3/2017

Construction to begin in May 2017. Scheduled end date: 12/31/2017

Daily lane closures with flaggers, no overnight closures. Percent complete: 0%

Parma

Moul Road: Over Cowsucker Creek Bennett Road to Lighthouse Road Culvert Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/23/2017

Construction to begin in late June 2017, should be complete by October 2017. Scheduled end date: 12/31/2017

Moul Road will be closed between Bennett Rd. and Lighthouse Rd. with a posted detour. Percent complete: 0%

Rochester

Inner Loop: South Clinton Avenueto E Main St Various Contact:Brent Penwarden ((585) 753-7733)

Locations Scheduled start date: 5/1/2015

Scheduled end date: 12/31/2017

Inner Loop closed from E Main to Monroe; South Union |eft lane closed between Percent complete: 55%

Monroe & University; Pitkin St 1eft lane closed between East & Chestnut; signal at

Broad/Pitkin is on flash; East Ave/Union St intersection isan all way stop.

Various

Various Roads: Wireless Its Project Various Roadsto Various Roads Signal Contact: Thomas Polech ((585) 753-7747)
Scheduled start date: 7/7/2016

PTZ camera and wireless radio installation in progress. Construction to be complete by Scheduled end date: 5/8/2017

May 2017. Percent complete: 85%

Periodic Lane Closures for Conduit and Equipment Installation.

Various Roads: Accessible Pedestrian Devices Various Roads to Various Roads Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/20/2016

Construction in progress, expected completion dateis July 31, 2017. Scheduled end date: 7/31/2017

Most work is off the road. Brief lane closures are possible while installing pedestrian Percent complete: 16%

devices on the signal poles.

Various Roads: Its Upgrade Various Roadsto Various Roads Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 8/15/2016

Construction in progress. Project completion by summer 2017. Scheduled end date: 3/31/2017

Most work is off the road. Brief lane closures are possible while installing cameras on Percent complete: 25%

the signal poles.

Wheatland

Bowerman Road: Over Oatka Creek Quaker Road to Route 383 Bridge Contact:Karen Cox ((585) 753-7742)

Scheduled start date: 6/5/2017
Scheduled end date: 11/30/2017
Percent complete:

2/13/2017 7:20 AM

Pagel of 1



